

Software Engineering

Lab- 2

Name: Anagha B Poojari

SRN: PES1UG24CS056

Class: 5 A

Epics:

Spaces / Peer Network

PN board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

More 2

+

⚙️ Ask AI

🔍 Search w...

A

Filter

Group

...


☐	> Work	Assignee	Reporter	Priority	
☐	✦ PN-1 Epic 1: Time-Credit Ledger & Balance Managem...	Unassigned	A Anagha	↗ High	
☐	📄 PN-6 1.1	Unassigned	A Anagha	↗ High	
☐	📄 PN-7 1.2	Unassigned	A Anagha	= Medium	
☐	✦ PN-2 Epic 2: Mentor Discovery & Search	Unassigned	A Anagha	↗ High	
☐	📄 PN-8 2.1	Unassigned	A Anagha	↗ High	
☐	📄 PN-9 2.2	Unassigned	A Anagha	= Medium	

☐	✦ PN-3 Epic 3: Session Booking & Credit Enforcement	Unassigned	A Anagha	↗ High	
☐	📄 PN-10 3.1	Unassigned	A Anagha	↗ High	
☐	📄 PN-11 3.2	Unassigned	A Anagha	= Medium	
☐	✦ PN-4 Epic 4: Session Completion & Mutual Sign-off	Unassigned	A Anagha	= Medium	
☐	📄 PN-12 4.1	Unassigned	A Anagha	↗ High	
☐	📄 PN-13 4.2	Unassigned	A Anagha	= Medium	


☐	✦ PN-5 Epic 5: Ratings & Feedback	Unassigned	A Anagha	= Medium	
☐	📄 PN-14 5.1	Unassigned	A Anagha	↗ High	
☐	📄 PN-15 5.2	Unassigned	A Anagha	= Medium	

Burn down Chart:

PN Sprint 1:



PN Sprint 2:



Questions:

1. Yes, estimations were generally close to the actual effort required. Some stories took slightly more time due to integration and testing. This helped us improve our estimation accuracy for future sprints.
2. Yes, the backlog was prioritized based on user value and project dependencies. Core features like skill matching and mentorship were given higher priority. Lower-priority enhancements were planned for later stages.

3. The simulated sprint aligned well with our original project plan. Most planned stories were completed within the sprint timeframe. Minor adjustments were needed when some tasks required additional effort.
4. The burndown chart showed how quickly the team completed planned work. It helped identify whether our workload matched the team's actual capacity. The chart also highlighted areas where future sprint planning could be improved.